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Remedial Action Progress Report No. 11 
January 1, 2011 to January 31, 2011 

Remedial Design and Remedial Action 
12th Sh-eet Landfill, Operable Unit No. 4 

Otsego, Michigan 

This progress report is being submitted to the United States Environmental Protection Agency 

(U.S. EPA) in accordance with Task 4: Progress Reports and the Summary of Major 

Deliverables/Schedule contained in the Statement of Work for the Remedial Design and 

Remedial Action pursuant to the terms of the Consent Decree for the Design and 

Implementation of Certain Response Action at Operable Unit No. 4 and the Plainwell, Inc. Mill 

Property (Site) of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

(Consent Decree) which became effective February 22, 2005. 

WORK PERFORMED 

On January 10, 2011, Progress Report No. 10 was submitted to the U.S. EPA. The 

December 2010 progress report included analytical results for a total of 21 confirmatory soil 

samples collected from the additional excavation conducted on the Wyoming Asphalt Plant 

property during the December 2010 reporting period. 

On January 11, 2011, a memorandum documenting the Vertical Aquifer Sampling (VAS) 

analytical data for the 12th Street Landfill was submitted to U.S. EPA, Based on an 

evaluation of the analytical data, CRA proposed to install a total of 14 groundwater 

monitoring wells around the perimeter of the Site. The memorandum included the basis for 

evaluating the data and proposed well screen depth intervals for each monitoring well 

location. 

On January 14, 2011, a conference call with the U.S. EPA, Michigan Department of Natural 

Resources and the Environment (MDNRE), CH2MHill, CRA and Weyerhaeuser was held to 

discuss the VAS memorandum. Based on the discussion, U.S. EPA and MDNRE suggested 

various alterations and additions to the proposed groundwater monitoring well 

installations. In addition, requests were received to complete a series of cross-sections that 

identify the screen intervals across the Site. 

On January 18, 2011, in accordance with comments made during the January 14, 2011 

conference call, regarding the VAS memorandum, a response to U.S. EPA and MDNRE was 

submitted. The response addressed all comments identified during the January 14, 2011 

conference call and included a revised table with revised monitoring well screen depth 

intervals. In addition, CRA provided a series of cross-sections identifying the wells screen 

depth intervals across the Site. 
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Remedial Action Progress Report No. 11 
January 1, 2011 to January 31, 2011 

Remedial Design and Remedial Action 
12th Street Landfill, Operable Unit No. 4 

Otsego, Michigan 

• The following field activities were conducted during the January 2011 reporting period: 

Continued excavation activities in the vicinity of the former Wyoming Asphalt trailer 

locations, to remove remaining polychlorinated biphenyls (PCBs) impacted materials, 

previously identified during the initial excavation activities conducted in 

September 2010. 

Completed the excavation and delineation of the impacted area located to the south of 

the former Wyoming Asphalt trailer locations, in the direct vicinity to the Wyoming 

Asphalt scale area. 

Continued to excavate and delineate the remaining impacted areas to the south and 

southwest of the former Wyoming Asphalt trailer locations. Excavated soils were 

transported off-Site for disposal at an approved certified landfill. 

The collection of 33 verification soil samples, including two duplicates from the 

additional excavation on the Wyoming Asphalt Plant property. The verification soil 

samples were collected from an area to the south and southwest of the former trailer 

locations. Analytical results for the verification soil samples collected from the 

Wyoming Asphalt Plant property are presented in Attachment A. 

Partial backfilling of excavated areas in the vicinity of the former Wyoming Asphalt 

office trailers locations. 

Installed 14 of 15 groundwater monitoring wells, in accordance with the amended VAS 

memorandum table, submitted to U.S. EPA on January 18, 2011. 

Developed monitoring well MW-IOID. 

DATA RECEIVED 

Available analytical results for the additional excavation conducted on the Wyoming 

Asphalt Plant property are presented as Attachment A. A total of 33 confirmatory soil 

samples were collected from the additional excavation area during the January 2011 

reporting period. 
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Remedial Action Progress Report No. 11 
January 1, 2011 to January 31, 2011 

Remedial Design and Remedial Action 
12th Sh-eet Landfill, Operable Unit No. 4 

Otsego, Michigan 

MODinCATIONS TO WORK PLANS OR OTHER SCHEDULES 
PROPOSED TO, OR APPROVED BY, THE U.S. EPA 

None. 

PROBLEMS ENCOUNTERED AND PLANNED RESOLUTION 

CRA Services is currently behind schedule for the additional excavation activities on the 

Wyoming Asphalt Plant property, due to the larger extent of impacted material present than 

was anticipated. Delineation of the remaining impacted areas has ceased, as of January 18, 

2011, and CRA are awaiting final analytical results to confirm that excavations activities 

have been completed and the impacted areas delineated. 

WORK ANTICIPATED DURING THE NEXT REPORTING PERIOD 

In accordance with the approved Remedial Action Work Plan (RAWP), the following field 

activities are scheduled to commence during the February 2011 reporting period: 

Excavation of trenches for the installation of new utility services for the Wyoming 

Asphalt office tiailers. 

Backfilling and restoration of the Wyoming Asphalt Plant property excavation areas. 

Installation of a new concrete slab for the relocation of the Wyoming Asphalt Plant 

management office and on-Site laboratory. 

Installation of the final groundwater monitoring well (MW-IOIS). 

Well development for the 14 remaining groundwater monitoring wells installed at the 

Site based on the VAS analytical data. 

ANTICIPATED DEVELOPMENT WITH WORK DURING THE NEXT PERIOD 

With the excavation activities on the Wyoming Asphalt Plant property halted, CRA will 

review the final confirmatory analytical data, when available, and submit the results to 

U.S. EPA. Following the confirmation that delineation of the Wyoming Asphalt Plant 
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Remedial Action Progress Report No. 11 
January 1, 2011 to January 31, 2011 

Remedial Design and Remedial Action 
12th Street Landfill, Operable Unit No. 4 

Otsego, Michigan 

Property has been completed, CRA will initiate the final restoration activities and relocate 

the Wyoming Asphalt trailers. 

7. OTHER RELEVANT INFORMATION 

• No other Site related information to report. 
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ATTACHMENT A 

ANALYTICAL RESULTS 

«###(##) 
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